Key Result Memo

KEY RESULT 1.1

Get standard ad batches ready within 5 working days of release

This key result belongs to objective O1, **Build world-class operations that iterate at PMF speed, without compromising student results**. It is owned by **Michael**, who is accountable for the number. The **baseline is 0 of 2**. In W40 Batch 01, the CHAIR set was ready 9 working days after its scripts were approved, and the DESK set was still open after the same time. Measurement covers the **8 weekly batches released from November 2 to December 21**. October is used to set the standard batch, the timestamps and the weekly release. The target is **at least 7 of 8 batches on time**, which is 90% rounded down to a whole batch. It is an **aspirational** key result.

This memo changes one thing in the key result as written: the end point is **ready**, not launched. Batch 01's CHAIR ads were ready on October 14 and then waited on the new VSL, the budget and the test plan, all decided outside production. The change is logged below.

1 What we measure

After reading this section, anyone on the team knows exactly what we are aiming for.

The key result in one sentence

From November to December, a standard batch is released into production every Monday, and at least 7 of the 8 batches are ready to launch within 5 working days.

How we calculate it

A **standard batch** is 4 concepts with 2 hooks each, so 8 ads. It is sized to what the test budget can read, not to what the team can make. At about $4,700 of weekly spend, roughly $1,500 to $2,000 goes to tests, and reading a concept takes about 5 booked calls, which is about four concepts a week. When weekly spend moves by more than 30%, as it will when spend scales toward December (KR 2.2), the size is recalibrated through the change log. Michael chooses each week's mix of new concepts and iterations.

A batch is **released** when its scripts are approved, its footage source is fixed (the footage bank or a booked shoot), its proof assets are located, and its tickets are created and assigned. It is **ready** when every ad is approved and the launch kit is complete: final files, primary text, headline, naming, tracking parameters and cleared proof. Both moments are timestamped on the Fibery tickets. Working days are Monday to Friday, Dubai time, excluding holidays agreed in advance.

The key result counts the batches ready within 5 working days among the 8 due in the window. **A week without a release counts as a missed batch**, so the target cannot be met by releasing less. Michael reads the figure from Fibery before each weekly review, so that two people reading the same data always get the same number.

What we will not sacrifice

Speed never comes from passing unfinished work along: at least 90% of handoffs pass the first time (KR 1.2). No ad is ready with a claim or proof that is not verified (KR 2.3, KR 3.3). A batch is never shrunk to make the date; its size changes only through the change log.

2 Why and how

After reading this section, anyone understands why this key result matters now and how we plan to reach it.

Why now

This key result is the heartbeat of the AD ENGINE. KR 2.2 needs a ready batch every week to find the ads that bring people who show up and qualify, and to move the budget toward them. Batch 01 showed where the time goes. Volume is not the problem: one shoot day gave 20 concepts, about five weeks of tests. The time goes into engineering, which depends on one engineer and one render machine, and into Michael's queue, because he wrote or approved every step except shooting, engineering and editing. This key result therefore has a second purpose: a line that runs without the owner of KR 2.2 in the middle. If we fail, tests arrive late and in lumps, and acquisition keeps competing with production for the same person.

Our bets

Our first bet is to bank and release. If we shoot in bulk into a footage bank, about one shoot day a month, and release one standard batch from it every Monday, batches will be ready within 5 working days. The reason is that the shoot and the talent's availability leave the weekly clock: Batch 01 was shot in a single day, and the delay came afterwards. Milestone 1 runs Batch 02 from the bank. We will know we are wrong if a batch released from the bank still takes more than 5 working days. The delay is then in engineering or editing, which KR 1.2 and the second bet address.

Our second bet is to take Michael out of the middle. Editing briefs come from the briefing engine and are checked by the editor. Engineering QC is owned by the editor, as it already was for CHAIR. Michael approves only scripts and final cuts. If we work this way, batches stop waiting in his queue, because no other step needs him. Milestone 2 runs a batch this way. We will know we are wrong if more than 2 of 8 final cuts are sent back because of the brief. The briefs then need Michael's judgment, and we move it earlier in the line, not later.

What we will not do

This quarter, we deliberately will not hire another editor or engineer, or produce more than one standard batch a week unless the test budget grows. We will not count a batch as ready while its VSL or its proof is missing.

3 Who and when

After reading this section, anyone knows what is expected of them and how we will know if we are on track.

Who contributes what

Michael owns the key result, releases a batch every Monday, and approves scripts and final cuts. Ilya runs engineering and the render machine. The ads editor edits, owns engineering QC and checks each brief before editing. The VSL editor edits the VSLs, which are a launch dependency on the same line. The on-camera talent records the monthly shoot. Amin approves the test budget, which decides when a ready batch goes live, not when it is ready. The main dependency is engineering capacity: one engineer and one machine carry every batch.

Trajectory and 13-week milestone roadmap

From 0 of 2: the release standard and timestamps are live at week 4 (October 25); at least 2 of the last 3 batches are ready within 5 working days at week 8 (November 22); and at least 7 of 8 batches in the window are ready on time at week 13 (December 27), with no week missed.

> **Milestone 1** By Sunday 8 pm of week 5 (November 1), Batch 02 is ready: 4 concepts with 2 hooks, released from the footage bank on Monday October 26, with release and ready timestamps on its tickets and a receiver verdict on every handoff (KR 1.1, KR 1.2). **Done =** 8 ads approved, launch kit complete, handoff log complete.
>
> **Milestone 2** By Sunday 8 pm of week 10 (December 6), the batch released on Monday November 30 is ready within 5 working days, with Michael only on script approval and final-cut approval (KR 1.1, KR 2.2). **Done =** batch ready by Friday December 4, and no engineering-QC or briefing step on its tickets assigned to Michael.

Milestone 1 also serves as milestone 1 of KR 1.2.

Warning signals

If two batches in a row are late because of engineering, a second render capacity (another machine or cloud rendering) is decided at the next weekly review; the render machine went down twice on October 13. If no batch is released by Monday noon, the cause is raised the same day, not at the Saturday review. If the footage bank falls below two weeks of concepts, the next shoot day is booked that week. If more than 2 of 8 final cuts in a batch are sent back, the brief is reviewed before the next release.

Change log

October 14, 2026: end point changed from "launched" to "ready", because launch depends on the VSL, the budget and the test plan rather than on production (Batch 01). Measurement window set to the 8 weekly batches released from November 2 to December 21, with 7 of 8 as the target. Memo frozen as v1 at the next weekly review.