Key Result Memo

KEY RESULT 1.2

Get Shooting, Engineering and Editing handoffs accepted on first submission

This key result belongs to objective O1, **Build world-class operations that iterate at PMF speed, without compromising student results**. It is owned by **Michael**, who is accountable for the number. The **baseline is 2 of 3**. In W40 Batch 01, the webcam hooks and the CHAIR set were accepted by editing on first submission, and the DESK set was sent back for voice artefacts. Verdicts were logged per set, not per ad, and the raw footage handed to engineering was not checked at all. Measurement covers the **8 weeks from November 2 to December 27**, per ad. October is used to write the checklists and fix the root causes. The target is **at least 90%**. It is an **aspirational** key result.

1 What we measure

After reading this section, anyone on the team knows exactly what we are aiming for.

The key result in one sentence

From November to December, at least 9 out of 10 ads handed from shooting to engineering, and from engineering to editing, are accepted by the receiving team the first time.

How we calculate it

The unit is **one ad crossing one boundary**: its raw take going from shooting to engineering, and its engineered output going from engineering to editing. A VSL counts as one unit at each boundary, because it uses the same line and every launch depends on it. With 8 ads a week (KR 1.1), that is about 16 handoffs a week and about 128 in the window, so 90% allows up to 12 failures.

A handoff **passes** when the receiving team accepts it without sending it back or waiting for a fix from the sender. A fix the receiver makes in under 15 minutes counts as a pass with a note, and the defect is still logged. Each receiver judges against its own checklist, written by the receiver and signed by the sender before measurement starts:

- **Engineering's raw-footage checklist:** clean audio, framing, complete script, setup references, and files shared with access.
- **Editing's engineered-output checklist:** lip sync, a consistent voice without artefacts, face consistency, segment map, naming and access.

The receiver logs pass or fail per ad on the Fibery ticket the same day, with the defect type. Michael reads the rate before each weekly review, so that two people reading the same data always get the same number.

What we will not sacrifice

The checklists change only through the change log, because a pass rate raised by a lighter checklist is not a better line. A defect found at final-cut review that a checklist should have caught counts as a failure of that handoff. Handoffs are never slowed down to polish beyond the checklist: KR 1.1's 5 working days still apply.

2 Why and how

After reading this section, anyone understands why this key result matters now and how we plan to reach it.

Why now

Rework between teams is the hidden cost of speed. In Batch 01, the one failure blocked 10 ads for four days. The DESK set came back from engineering with voice artefacts, caused by a voice engine that produces artefacts at random and a chunker that cuts words in half. The same problem hit the new VSL. Smaller frictions repeated too: twice, the editor could not open the files he was sent. Engineering is the step only we do, because it clones guru #1's face and voice, so it is where reliability pays off for every future guru. If we fail, every batch carries a rework tax, KR 1.1 slips, and the weekly flow KR 2.2 depends on breaks.

Our bets

Our first bet is to fix the root cause in engineering. The custom chunker that keeps words whole goes into the pipeline, and Ilya runs a listening pass that flags and regenerates artefacts before handing over. If we do both, first-pass acceptance from engineering rises from about two in three to 90% or more, because the two causes Ilya identified are caught before the handoff instead of by the editor. Milestone 2 measures two batches after both changes are live. We will know we are wrong if 2 or more of 16 ads still fail on artefacts. The engine itself is then the problem, and testing automatic artefact detection or another engine moves into next quarter's plan.

Our second bet is to let the receiver define done. If each receiving team writes its checklist and the sender runs it before submitting, failures from missing items (access, references, segment maps, proof flags) disappear, because the sender knows

exactly what will be checked. Milestone 1 puts both checklists to work. We will know we are wrong if, after two batches, at least half of the failures are on items already on the checklist. The problem is then discipline, not clarity, and it goes to the weekly review.

What we will not do

This quarter, we deliberately will not replace the voice engine or rebuild the pipeline unless the first bet fails, and we will not add a separate QC role. Creative revisions at final-cut review do not count as handoff failures: they are judgment calls on the ad, tracked in KR 1.1.

3 Who and when

After reading this section, anyone knows what is expected of them and how we will know if we are on track.

Who contributes what

Michael owns the key result, signs off both checklists and reviews the log each week. Ilya integrates the chunker, runs the listening pass, writes the raw-footage checklist and logs its verdicts. The ads editor writes the engineered-output checklist and logs its verdicts; the VSL editor does the same for VSLs. The on-camera talent records to the shoot standard in the raw-footage checklist. The main dependency is Ilya, the one engineer at the boundary where most failures happen.

Trajectory and 13-week milestone roadmap

From 2 of 3: both checklists are signed and the per-ad log is live at week 4 (October 25), with the checklists written by October 17 (to-do #8); at least 80% over the trailing four weeks at week 8 (November 22); and at least 90% over the window at week 13 (December 27).

> **Milestone 1** By Sunday 8 pm of week 5 (November 1), every handoff of Batch 02 is judged against the two signed checklists and logged per ad with its defect type (KR 1.2, KR 1.1). **Done =** both checklists shared, and 100% of the batch's handoffs logged pass or fail.
>
> **Milestone 2** By Sunday 8 pm of week 7 (November 15), with the chunker and the listening pass live, at least 15 of 16 ads coming from engineering in two consecutive batches pass the first time (KR 1.2, KR 1.1). **Done =** handoff log for both batches.

Milestone 1 is built once with milestone 1 of KR 1.1 and counts for both.

Warning signals

If a batch has 3 or more failures at the same boundary, the sender presents the root cause, not a fix, at the next weekly review. If there are more than 3 passes with a note in a week, the receiver is absorbing rework, and the checklist is reviewed. If final-cut review finds defects a checklist should have caught twice in a row, those handoffs are recounted as failures and the checklist is tightened. If the chunker is not live by November 8, milestone 2 moves and the gap is logged.

Change log

October 14, 2026: measurement window set to the 8 weeks from November 2 to December 27, aligned with KR 1.1. Memo frozen as v1 at the next weekly review.