Key Result Memo

KEY RESULT 1.3

Get at least 70% of new students to their first concrete result within 30 days

This key result belongs to objective O1, **Build world-class operations that iterate at PMF speed, without compromising student results**. It is owned by **Romain**, who is accountable for the number. There is **no baseline**. Measurement starts on **November 1, 2026** and covers every student who joins from that date: October is too late to be managed, so it is used to set up the definition, the 30-day path and the tracking. The target is **at least 70%**. It is a **committed** key result: 100% is expected, and it is one of the four criteria of guru #1's PMF.

1 What we measure

After reading this section, anyone on the team knows exactly what we are aiming for.

The key result in one sentence

At least 7 out of 10 students who join from November 1 reach their defined first concrete result within 30 days of enrolling.

How we calculate it

We divide the number of students who reached the first concrete result within 30 days of their enrollment by the number of students whose 30-day window has closed in the period. A student's 30 days start on the day they get access to the program. A result counts when its proof criteria are met and validated, with a date, by the coach or the CSM in the Data OS. It does not count when it is only self-declared, or when it is reached after day 30, which we track separately. Students who were refunded stay in the count, so that failures are never removed from the rate. Because the window is 30 days, a monthly cohort becomes final 30 days after its last enrollment: the November cohort is final at the end of December, and the December cohort is confirmed at the end of January.

The data lives in the Data OS. The CSM updates each student's status at every step, and Romain checks the figure before each weekly review, so that two people reading the same data always get the same number.

What we will not sacrifice

We will never lower the bar to hit the number: once validated, the definition of the first concrete result only changes through the change log. We will never push students to declare a result they have not reached. And refunds stay below 3% of sales (KR 3.3), because a student who succeeds on paper but asks for a refund has not succeeded.

2 Why and how

After reading this section, anyone understands why this key result matters now and how we plan to reach it.

Why now

The first 30 days decide whether a student stays engaged. A student who gets a quick win keeps going, recommends us and does not ask for a refund; a student who stalls drifts away. Student results are a condition for PMF and the heart of SKL's long-term promise. This key result also feeds the trust we measure in KR 2.3 and protects the refund rate of KR 3.3. If we fail, guru #1 cannot validate its PMF, and every extra sale would only bring more refunds.

Our bets

Our first bet is clarity. If every new student knows from day one exactly what their first result is, and follows a 30-day path with dated steps, at least 70% of them will reach it within 30 days, because vague goals and unclear next steps are what make students stall early. To test it, milestone 1 defines the first concrete result and builds the 30-day path. We will know we are wrong if, two weeks after the path is live, fewer than half of new students have completed the day-7 step.

Our second bet is early rescue. If we track every student at every step and an alert fires as soon as one falls behind, a coach or the CSM can step in within 24 hours and bring most at-risk students back on track, because students rarely drop out suddenly: they drift. To test it, milestone 2 builds the complete progress tracking and the rescue alert. We will know we are wrong if rescued students reach the first result no more often than students who were never flagged.

What we will not do

This quarter, we deliberately will not lower the definition of the first result, add more content or modules when students need action, take in more students than the coaches and the CSM can follow, or build a full automated delivery system before PMF. We make the first 30 days work, simply and reliably.

3 Who and when

Completed from the first two proposed milestones.

Who contributes what

Romain owns the definition of the first result, the 30-day path and the tracking, and reviews every alert each week. The **coach** validates the definition and the path, and runs the rescue sessions. The **CSM** runs the kickoff of each new student, updates every step in the Data OS and contacts each flagged student within 24 hours. The **Data OS** owner builds the tracking view and the alert. The **sales team** sets expectations that match the first result, which links this key result to the forced-sale definition of KR 3.3. The main dependency is capacity: the hiring of the CSM and the coach decides how many students we can follow well.

Trajectory and 13-week milestone roadmap

Milestone 1 By Sunday 8 pm of its scheduled week, the first concrete result of guru #1's offer is defined with its proof criteria and validated by the coach, the 30-day path, with steps at day 1, 3, 7, 14, 21 and 30, is written and loaded in the Data OS, and every current student is set up in it with their first-result status (KR 1.3). Done = definition v1 shared, path v1 live, all current students set up.

Milestone 2 By Sunday 8 pm of its scheduled week, the Data OS tracks every student at every step of the 30-day path, and an alert flags any student who misses a step or shows no activity for [X] days, with a coach or the CSM assigned to contact them within 24 hours (KR 1.3, KR 3.3). Done = tracking live for 100% of active students, alert tested on 5 cases, first rescues logged.

Milestone 2 also delivers the inactive-students view and the 30-day follow-up of KR 3.3: it is built once and counts for both key results. **The week of each milestone is not fixed yet:** it will be set once all the milestones of the quarter are scheduled together. The key result follows the 30-day window: both milestones must be live before November 1, when measurement starts. The November and December cohorts must each be at or above 70%: November is final at the end of December, and December at the end of January.

Warning signals

If the November cohort is tracking below 40% at mid-December, redesigning the 30-day path becomes the first priority. If the number of alerts in a week exceeds what the coach and the CSM can handle within 24 hours, capacity is escalated at the next weekly review, before any increase in enrollment. If any monthly cohort ends below 70%, its root causes are reviewed at the very next weekly review. If delivery load reaches 90% of capacity, the enrollment pace is adjusted, because student results come first.

Change log

[Empty. Memo frozen as v1 at the next weekly review.]